

LDC REVISIONS
DRAFT PROJECT TIMELINE (05/12/10)

** This timeline is conceptual and is subject to change*

ID	Task Name	Start	Finish	Duration	2009				2010								2011				
					Sep	Oct	Dec	Jan	Apr	Jun	Jul	Sep	Oct	Dec	Jan	Apr	Jun	Jul	Sep		
1	Open Public Comment Period	7/24/2009	10/23/2009	13.2w	■																
2	Project Kick Off / Team Mtgs	5/21/2010	5/21/2010	.2w																	
3	Consolidate Comments (PB Wkshp 10/26)	10/1/2009	10/23/2009	3.4w	■																
4	COW Discussion	10/30/2009	11/30/2009	4.4w	■																
5	Administration/Enforcement sections reviewed	6/4/2010	6/18/2010	2.2w	■																
6	Draft review w/ Planning Board	7/2/2010	7/12/2010	1.4w	■																
7	Land Use Review and Approval Process reviewed	7/2/2010	8/30/2010	8.4w	■																
8	Draft review w/ Planning Board	9/13/2010	9/30/2010	2.8w	■																
9	Zoning and Other Land Use Regulations reviewed	9/3/2010	10/1/2010	4.2w	■																
10	Draft Review w/ PB Workshop	10/11/2010	10/29/2010	3w	■																
11	Land Development Standards review	10/15/2010	11/11/2010	4w	■																
12	Draft review w/ PB Workshop	12/13/2010	12/30/2010	2.8w	■																
13	Overall review of Definitions and Interpretations	1/14/2011	1/28/2011	2.2w	■																
14	Draft Review w/ PB Workshop	2/14/2011	2/25/2011	2w	■																
15	PB Public Hearing	4/11/2011	4/25/2011	2.2w	■																
16	BCC Public Hearing	6/2/2011	6/23/2011	3.2w	■																

** The conceptual timeline is based on the Draft LDC Organization and General Content with associated Advisory Committee