

REVISED 2030 COMP PLAN ADOPTION CALENDAR

NEW SCHEDULE (09-21-09)

Tasks	2009 Schedule
LPA Transmittal Hearing (2009-2 Amendments)	October 12
BCC Transmittal Hearing	November 5
Final Revisions & Transmit	November 15
<i>DCA Review</i>	<i>January 15 (60 days)</i>
<i>ORC Response</i>	<i>January 20</i>
<i>LPA Adoption Hearing</i>	<i>March 2010</i>
<i>BCC Adoption Hearing</i>	<i>April 2010</i>
<i>DCA Deadline for Adoption</i>	<i>October 16, 2009</i>

** Items in italics are those which have not been confirmed as of the schedule date*